
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/15/2019

ESTIMATE SUMMARY 11:44:36

CONTID: C21774         ESTIMATE NO: 0008 PROG 2005

PCN: 21774-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SIGNALIZATION OF US 85 AND WEL PERCENT TIME:

PROJECT NO: NH0853-106                    

US 85 And WCR 18 Intersection & Signal

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING

6663 COLORADO BLVD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COMMERCE CITY CO 80022     (303)287-8905 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,916,953.69 PARTICIPATING $ $ 22,157.20

AWARD PROJECT AMT: 1,794,145.39 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.44

WORK DAYS

WORK DAYS

96.11%

74,505.57

22,157.20

22,157.20

22,157.20

$

$

$

$

1,842,448.12

0.00

1,842,448.12

0.00

1,842,448.12

-26,912.18

0.00

1,815,535.94

0.00

AMOUNT DUE 1,815,535.94 22,157.20

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 22,157.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

89.5 TIME ALLOW: 90

ORIG TIME ALLOW: 90

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/15/2018

10/15/2018

07/01/2019

07/01/2019

07/01/2019

07/19/2018

08/08/2018

08/24/2018

10/15/2018
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PCN: 21774-BID    ESTIMATE RUN 10/15/2019

PROJECT: NH0853-106                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:44:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 13.000

0.000

202-00090  
 

221.0013.000

0.00

34.000

EACH

17.00000

0010 Removal of Concrete Pavement (6 to 8 inches) 604.000

0.000

202-00210  
 

8,758.00604.000

0.00

1,890.000

SY  

14.50000

0015 Removal of Asphalt Mat 11,134.000

0.000

202-00220  
 

89,072.0011,134.000

0.00

11,134.000

SY  

8.00000

0020 Removal of Pavement Marking 7,994.000

0.000

202-00250  
 

16,787.407,994.000

0.00

7,994.000

SF  

2.10000

0025 Removal of Ground Sign 2.000

0.000

202-00810  
 

550.002.000

0.00

2.000

EACH

275.00000

0030 Unclassified Excavation (Complete In Place) 793.000

0.000

203-00010  
 

17,049.50793.000

0.00

793.000

CY  

21.50000

0035 Borrow (Complete In Place) 338.000

0.000

203-00210  
 

11,154.00338.000

0.00

338.000

CY  

33.00000

0040 Combination Loader 40.000

0.000

203-01594  
 

5,800.0040.000

0.00

40.000

HOUR

145.00000

0045 Potholing 48.500

0.000

203-01597  
 

8,972.5048.500

0.00

48.500

HOUR

185.00000

0050 Laborer 80.000

0.000

203-02330  
 

4,400.0080.000

0.00

80.000

HOUR

55.00000

0055 Topsoil 700.000

0.000

207-00205  
 

16,800.00700.000

0.00

700.000

CY  

24.00000
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PCN: 21774-BID    ESTIMATE RUN 10/15/2019

PROJECT: NH0853-106                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:44:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Erosion Log Type 1 (12 Inch) 1,800.000

0.000

208-00002  
 

9,000.001,800.000

0.00

1,800.000

LF  

5.00000

0065 Pre-fabricated Concrete Washout Structure 1.000

0.000

208-00046  
 

3,800.001.000

0.00

1.000

EACH

3,800.00000

0070 Vehicle Tracking Pad 4.000

0.000

208-00070  
 

8,520.004.000

0.00

4.000

EACH

2,130.00000

0075 Sweeping (Sediment Removal) 41.000

0.000

208-00106  
 

6,560.0041.000

0.00

41.000

HOUR

160.00000

0080 Removal of Trash 20.000

0.000

208-00107  
 

1,900.0020.000

0.00

20.000

HOUR

95.00000

0085 Erosion Control Management 21.000

2.000

208-00207  
 

4,140.0023.000

360.00

36.000

DAY 

180.00000

0090 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

0.000

EACH

290.00000

0095 Adjust Valve Box (Special) 1.000

0.000

210-04051  
 

425.001.000

0.00

1.000

EACH

425.00000

0100 Seeding (Native) 1.500

0.000

212-00006  
 

937.501.500

0.00

1.500

ACRE

625.00000

0105 Soil Conditioning 1.500

0.000

212-00032  
 

3,592.501.500

0.00

1.500

ACRE

2,395.00000

0110 Mulching (Weed Free Hay) 1.500

0.000

213-00002  
 

2,610.001.500

0.00

1.500

ACRE

1,740.00000
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PCN: 21774-BID    ESTIMATE RUN 10/15/2019

PROJECT: NH0853-106                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:44:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Mulch Tackifier 300.000

0.000

213-00061  
 

1,020.00300.000

0.00

300.000

LB  

3.40000

0120 Aggregate Base Course (Class 6) (Special) 1,754.000

0.000

304-06008  
 

70,160.001,754.000

0.00

1,754.000

CY  

40.00000

0125 Hot Mix Asphalt (Grading S) (75) (PG 64-22) 1,229.730

0.000

403-33741  
 

129,121.651,229.730

0.00

1,229.730

TON 

105.00000

0130 Concrete Pavement (11 Inch) 7,993.000

0.000

412-01100  
 

559,510.007,993.000

0.00

7,993.000

SY  

70.00000

0135 Concrete Pavement (11 Inch) (Special) 1,325.000

0.000

412-01105  
 

115,275.001,325.000

0.00

1,325.000

SY  

87.00000

0140 Drilled Caisson (18 Inch) 0.000

5.000

503-00018  
 

1,565.005.000

1,565.00

5.000

LF  

313.00000

0145 Drilled Caisson (36 Inch) 19.000

0.000

503-00036  
 

9,975.0019.000

0.00

19.000

LF  

525.00000

0150 Drilled Caisson (48 Inch) 21.000

0.000

503-00048  
 

12,705.0021.000

0.00

21.000

LF  

605.00000

0155 Drilled Caisson (54 Inch) 21.000

0.000

503-00054  
 

14,280.0021.000

0.00

21.000

LF  

680.00000

0160 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

1.50000

0165 Delineator (Drivable Concrete Installation) (Type I) 13.000

0.000

612-00101  
 

611.0013.000

0.00

13.000

EACH

47.00000
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PCN: 21774-BID    ESTIMATE RUN 10/15/2019

PROJECT: NH0853-106                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:44:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Delineator (Drivable Concrete Installation) (Type II) 37.000

0.000

612-00102  
 

1,850.0037.000

0.00

37.000

EACH

50.00000

0175 2 Inch Electrical Conduit 257.000

0.000

613-00200  
 

3,341.00257.000

0.00

257.000

LF  

13.00000

0180 2 Inch Electrical Conduit (Bored) 580.000

0.000

613-00206  
 

9,280.00580.000

0.00

580.000

LF  

16.00000

0185 2-1/2 Inch Electrical Conduit 0.000

0.000

613-00250  
 

0.000.000

0.00

0.000

LF  

13.25000

0190 3 Inch Electrical Conduit 327.000

0.000

613-00300  
 

5,395.50327.000

0.00

327.000

LF  

16.50000

0195 3 Inch Electrical Conduit (Bored) 580.000

0.000

613-00306  
 

8,845.00580.000

0.00

580.000

LF  

15.25000

0200 Type Five Pull Box 5.000

0.000

613-07005  
 

10,800.005.000

0.00

5.000

EACH

2,160.00000

0205 Wiring 1.000

0.000

613-10000  
 

11,300.001.000

0.00

1.000

L S 

11,300.00000

0210 Luminaire (LED) 3.000

0.000

613-13000  
 

1,800.003.000

0.00

3.000

EACH

600.00000

0215 Service Meter Cabinet 1.000

0.000

613-80130  
 

5,160.001.000

0.00

1.000

EACH

5,160.00000

0220 Sign Panel (Class I) 90.000

0.000

614-00011  
 

3,780.0090.000

0.00

90.000

SF  

42.00000
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PCN: 21774-BID    ESTIMATE RUN 10/15/2019

PROJECT: NH0853-106                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:44:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Sign Panel (Class II) 14.000

0.000

614-00012  
 

742.0014.000

0.00

14.130

SF  

53.00000

0230 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

6.000

0.000

614-01573  
 

1,890.006.000

0.00

6.000

EACH

315.00000

0235 Traffic Signal Face (12-12-12) 14.000

0.000

614-70336  
 

12,040.0014.000

0.00

14.000

EACH

860.00000

0240 Traffic Signal Face (12-12-12-12) 4.000

0.000

614-70448  
 

4,340.004.000

0.00

4.000

EACH

1,085.00000

0245 Traffic Controller Cabinet 1.000

0.000

614-72854  
 

23,000.001.000

0.00

1.000

EACH

23,000.00000

0250 Microwave Vehicle Radar Detector 4.000

0.000

614-72887  
 

28,240.004.000

0.00

4.000

EACH

7,060.00000

0255 Traffic Signal-Light Pole Steel (2 Mast Arm) 1.000

0.000

614-81020  
 

34,000.001.000

0.00

1.000

EACH

34,000.00000

0260 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 1.000

0.000

614-81145  
 

16,200.001.000

0.00

1.000

EACH

16,200.00000

0265 Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 1.000

0.000

614-81175  
 

31,500.001.000

0.00

1.000

EACH

31,500.00000

0270 Traffic Signal Pedestal Pole Steel 1.000

0.000

614-84000  
 

2,700.001.000

0.00

1.000

EACH

2,700.00000

0275 Controller (Type 2070) 1.000

0.000

614-86748  
 

6,160.001.000

0.00

1.000

EACH

6,160.00000
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PCN: 21774-BID    ESTIMATE RUN 10/15/2019

PROJECT: NH0853-106                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:44:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Ethernet Switch 1.000

0.000

614-87690  
 

2,900.001.000

0.00

1.000

EACH

2,900.00000

0285 Ethernet Radio (Pair) 1.000

0.000

614-87702  
 

6,000.001.000

0.00

1.000

EACH

6,000.00000

0290 Ethernet Radio (Single Client) 1.000

0.000

614-87704  
 

3,000.001.000

0.00

1.000

EACH

3,000.00000

0295 Construction Surveying 1.000

0.000

625-00000  
 

38,000.001.000

0.00

1.000

L S 

38,000.00000

0300 Mobilization 1.000

0.000

626-00000  
 

95,000.001.000

0.00

1.000

L S 

95,000.00000

0305 Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

4,300.001.000

0.00

1.000

L S 

4,300.00000

0310 Modified Epoxy Pavement Marking (White) 51.000

0.000

627-00008  
 

8,670.0051.000

0.00

51.000

GAL 

170.00000

0315 Modified Epoxy Pavement Marking (Yellow) 26.000

0.000

627-00008  
 

4,420.0026.000

0.00

26.000

GAL 

170.00000

0317 Pvmt Mkg Paint (Waterborne) Adding Temporary paint to 
the project

157.000

0.000

627-00011  
 

7,379.00157.000

0.00

157.000

GAL 

47.00000

0320 Preformed Thermoplastic Pavement Marking (Word-Symbol) 535.000

0.000

627-30405  
 

9,496.25535.000

0.00

535.000

SF  

17.75000

0325 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

426.000

0.000

627-30410  
 

5,325.00426.000

0.00

426.000

SF  

12.50000
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PCN: 21774-BID    ESTIMATE RUN 10/15/2019

PROJECT: NH0853-106                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:44:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 Survey Monument (Type 3A) 3.000

0.000

629-01031  
 

2,370.003.000

0.00

3.000

EACH

790.00000

0335 Flagging 324.500

24.500

630-00000  
 

9,074.00349.000

637.00

400.000

HOUR

26.00000

0340 Traffic Control Inspection 118.000

8.000

630-00007  
 

15,120.00126.000

960.00

140.000

DAY 

120.00000

0345 Traffic Control Management 82.000

3.000

630-00012  
 

55,250.0085.000

1,950.00

90.000

DAY 

650.00000

0350 Uniformed Traffic Control Coordination 8.000

0.000

630-00015  
 

120.008.000

0.00

10.000

HOUR

15.00000

0355 Barricade (Type 3 M-A) (Temporary) 9.000

1.000

630-80335  
 

1,250.0010.000

125.00

10.000

EACH

125.00000

0360 Construction Traffic Sign (Panel Size A) 27.000

3.000

630-80341  
 

1,950.0030.000

195.00

30.000

EACH

65.00000

0365 Construction Traffic Sign (Panel Size B) 27.900

3.100

630-80342  
 

3,565.0031.000

356.50

38.000

EACH

115.00000

0370 Construction Traffic Sign (Panel Size C) 10.800

1.200

630-80343  
 

1,800.0012.000

180.00

12.000

EACH

150.00000

0375 Construction Traffic Sign (Special) 90.000

10.000

630-80344  
 

2,000.00100.000

200.00

100.000

SF  

20.00000

0380 Portable Message Sign Panel 4.500

0.500

630-80355  
 

44,500.005.000

4,450.00

5.000

EACH

8,900.00000
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PCN: 21774-BID    ESTIMATE RUN 10/15/2019

PROJECT: NH0853-106                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:44:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.200

630-80358  
 

3,300.002.000

330.00

2.000

EACH

1,650.00000

0390 Drum Channelizing Device 97.200

10.800

630-80360  
 

4,752.00108.000

475.20

108.000

EACH

44.00000

0395 Concrete Barrier (Temporary) 2,322.000

258.000

630-80370  
 

69,660.002,580.000

6,966.00

2,580.000

LF  

27.00000

0400 Traffic Cone 157.500

17.500

630-80380  
 

2,275.00175.000

227.50

175.000

EACH

13.00000

0405 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

1.800

0.200

630-85006  
 

11,800.002.000

1,180.00

2.000

EACH

5,900.00000

0410 Mobile Attenuator 0.900

0.100

630-85020  
 

20,000.001.000

2,000.00

2.000

EACH

20,000.00000

0415 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0420 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0425 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0430 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0435 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 21774-BID    ESTIMATE RUN 10/15/2019

PROJECT: NH0853-106                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:44:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 F/A On-The-Job Trainee 240.000

0.000

700-70023  
 

240.00240.000

0.00

2,000.000

F A 

1.00000

0445 F/A Quality Incentive Payment 2,196.320

0.000

700-70025  
 

2,196.322,196.320

0.00

5,000.000

F A 

1.00000

0450 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

0.000

F A 

1.00000

0455 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

1,500.000

F A 

1.00000

0460 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,793,348.1222,157.201,867,853.69CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0475 Field Office (Class 2) 1.000

0.000

620-00002  
 

19,000.001.000

0.00

1.000

EACH

19,000.00000

0480 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

29,000.001.000

0.00

1.000

EACH

29,000.00000

0485 Sanitary Facility 1.000

0.000

620-00020  
 

1,100.001.000

0.00

1.000

EACH

1,100.00000

CAT 49,100.000.0049,100.00CURRENT AMT0400 $ $ $

$ 1,842,448.1222,157.20$1,916,953.69$CURRENT AMTPROJECT TOTAL


